
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
               
 

  

  

 
 
 
 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 0 

Blister Agent Mustard Pounds 0 
 

PBCDF PROJECT TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 2,395 

Percentage of Blister Agent Mustard Ton Containers 64.68% 

Blister Agent Mustard Pounds 4,150,988 

Percentage of Total Chemical Agent Tons (all campaigns) * 70.33% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

 
This week, PBCDF continued with the scheduled 5-week maintenance outage. The 
Liquid Incinerator (LIC) and the Metal Parts Furnace (MPF) systems are shutdown. 
During the outage the following activities will be conducted: re-bricking of the LIC, 
inspection of the MPF, and installation of the Heel Transfer System.  
 

March 2 - 8, 2010 

PBCDF Milestone Dates: 
• PBA Stockpile Storage 

began in 1945 
• Construction began in 

1999 
• Construction complete in 

2002 
• Testing and Training 

complete in 2005 
• Disposal Operations began 

in March 2005 
• GB M55 rockets: began 

March 2005 – completed 
May 2007 

• VX M55 rockets: began 
Oct. 2007 - completed 
Feb. 2008 

• VX M23 landmines: began 
May 2008 – completed 
June 2008 

• Mustard ton containers: 
began Dec. 2008 - current 

Pictured Above, two blister agent-filled 
mustard ton containers sit on a scissor lift after 
being removed from an enhanced onsite 
container in the unpack area. Photo Courtesy 
of Washington Demilitarization Company 


